
ID Task Name

1 Weeks

33 SPS Cold Check Out
34 SPS start with beam
35 CNGS Cold Check-OUT
36 CNGS Dry Run
37 H/W Commissioning
38 Cleanup campaign
39 Shielding ECA4
40 Doors
41 Ventilation (depressurization duct & valve) TAG41/ECA4
42 Fire detection tests
43 Repairing rails crane BHA4 (1 day to be difined )
44 Fire detection final  tests (1,2 days to be difined)
47 Power cut BB4 (general services)
48 Shielded door for TAG40
49 TBID installation
50 Shielding blocks chicane TSG47
51 Shielding blocks upstream T40 (BFCT)
52 Shielding blocks finishing
53 Horn shielding blocks finishing
54 Painting of the floors of (TCV4, TCC4, TSG4, TSGxx)
59 Painting of the guiding line in TSG 40,TCV4, TCC4
60 Preventive maintenance of TCC4 crane
61 Modification cameras of TCC4 crane
62 IRSN visit
63 SC/RP interventions
64 TAG41/2 TT41 TSG4 TCC4
65 TAG41/42 TT41 TJ/TI8
66 TAG41 ECA4 TCC4
67 SUI8 (anemometer)
68 Horn & Reflector
69 Horn 2 Installation
70 Positioning tests of Horn & Reflector
71 H & R, electrical reception by SC
72 Electrical tests (pre-electrical tests of H & R circuits)
73 Electrical tests (long duration tests of H & R circuits)
76 Test of the interchangeability of the Horn
81 Helium tanks -Shutter - Decay Tube Vacuum
82 Shutter tests
83 Helium tanks windows
84 Target 2
85 Mechanical commissioning
86  Electronics commissioning
87 Handling tests
88 Test of the interchangeability of the Target
93 Target station commissioning + final  alignment
94 Recovery vehicle, test
97 TS-CSE Access  Interlocks - magnet patrol
98 AB-CO Magnets Interlocks - magnet patrol
99 AB-BI Electronics BPM in TSG4

100 AB-BI Commissioning BPM 
101 AT-MEL Magnet  Polarities - magnet patrol
102 AB-CO Controls running-in
103 AB-PO Support for magnets interlocks tests - magnet patrol
104 AB-PO Power tests (PC/magnet) TCC4 - zone closed, no access
105 AB-PO Power tests (PC/magnet) TT41 - zone closed, no access
106 DSO tests
107 AB-CO Beam Interlock Controller
108 AB-PO Power tests (PC/magnet) TT40/TI8 - zone closed, no access
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access closed 1 half day more to be defined

Final test to be defined
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