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11/04 07/06 10/07

20/07

22/06

11/12

10/03

21/07 07/02

setting up of the general services
in the Hadron Stop Area,
the Muon Detector Pit
and the Access Tunnel to TI8

installation of
the Muon Detectors

setting up of 
the general services
in the Target Area

installation of
equipment in

the Target Area

installation of
equipment in

the p Beam Tunnel

setting up of 
the general services

in the p Beam Tunnel

07/04
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10/04

07/05

26/09 26/02

28/04

excavation of
the Access Pit

assembly of TBM

excavation of
the Access Tunnel

towards ECA4

excavation of
the Access Tunnel

to the p Beam Tunnel

excavation of
the p Beam Tunnel

excavation of the
Access Tunnel

towards the 
Target Zone

excavation of the 
Target Chamber

excavation of the 
Decay Tunnel

excavation of the 
Hadron Stop Area

enlargement of 
the Hadron Stop Area,
excavation of 
the Muon Detector Pit
and of the Access Tunnel to TI8

concreting and finishing works of
the Hadron Stop Area,

of the Muon Detector Pit
and of the Access Tunnel to TI8

enlargement of 
the Target Chamber,
excavation of Target Area
Galleries and Alcoves

concreting and finishing 
works in the Target Area

concreting of
the p Beam Tunnel

concreting of the
Access Tunnel

towards the 
Target Zone

concreting of
the Access Tunnel to
the p Beam Tunnel

closure of PGC8
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